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Section 1 - Aim & Purpose of Review

The North Solihull Partnership Strategic Framework Review

The North Solihull Partnership has been in operation since 2003 and in the second half of
2008 the Partnership has chosen to undertake a thorough review process to ensure its aims
and objectives are still relevant and achievable but also ambitious and proactive. The review
process is a robust and considered response to a significantly changed economic landscape.
It is also a process through which the Partnership can sharpen its focus and vision ensuring a
strong basis on which to move forward and best enable positive change by maintaining the
momentum and capacity of the programme.

The review is intended to provide an accurate assessment of what the North Solihull
Partnership (NSP) has achieved so far, what the immediate goals are as well as the short
term cashflow and business plan. It will clarify what the objectives are for the NSP for the
duration of the Project, as well as the longer term business plan.

By undertaking this process we are able to,

« Reiterate key Objectives, Priorities and Vision for North Solihull

o Confirm the NSP Business Plan for the coming financial year and for the duration of
the programme

o Strengthen our processes for undertaking regeneration programmes- whether it be
through physical construction, economic development or achievement of enhanced
social and community benefit

« Consolidate and respond to new data from baseline figures, both the Indices of
Multiple Deprivation (IMD) 2007 and relevant housing statistics

o Demonstrate our commitment to good governance of the NSP.

« Provide excellent leadership, direction and focus to the Partnership ensuring its key
aims and priorities can and will be met to better serve the community of North Solihull
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What has the review involved and what has it considered?

I.  Working Group Sessions
e The review has been conducted through a number of working sessions,
comprising a wide group of partner and stakeholder members to establish the
remit of the review and areas on which the Partnership wished to focus its work.
« The initial sessions sought to establish changes in the local community and the
wider context, through understanding updated IMD information and further
housing information available.

ll. Review of the Strategic Framework

e The Partnership has reviewed its own internal documents; in particular the
Strategic Framework (Supplementary Planning Guidance) to ensure the
information it contains is still relevant and that its objectives are still true to the
current Vision of the Partnership.

« It also scrutinised the Strategic Framework for key lessons learnt, a summary of
which are included in this document.

« The key lessons have been translated into a number of actions which have
been taken forward.

lll. Review of Delivery Mechanisms & Governance
« The NSP has worked to strengthen its process for delivery of sites for
development.
« The Partnership reviewed its governance arrangements and structure to enable
the inclusion of further stakeholders and NSP Board members and enhance its
internal working methods.

IV. Review of the Partnership Business Plan
o The Partnership has assessed its own financial, funding and investment
strategies.
o The Partnership has sought to understand what the economic forecast (where it
is possible to take such judgements), may mean for North Solihull in the coming
months and years.
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Section 2 - Outcomes of the Review

There are key outcomes which will now take place as a result of the North Solihull Partnership
Review, they are as follows:

VI.

VII.

VIII.

XI.

The NSP can reaffirm its commitment to the ‘Objectives’ and ‘Vision’ outlined in the
Strategic Framework and will continue with its delivery programme.

A revised Spatial Strategy has been developed and will be taken for consultation in
January 2009.

The NSP has refreshed it’s strategy for the delivery of housing; key points are included
in this document.

Revised delivery mechanisms and refreshed governance arrangements have been
proposed. They will be ratified alongside the Business Plan and will be part of the next
iteration of this document post consultation.

Finalisation of Business plan and investment strategies, both intermediate and long-
term and will be part of the next iteration of this document post consultation.

The Partnership’s Health and Social Care priorities will be to deliver the Solihull Care
Trusts Strategic Plan 2009/10 to 2013/14

NSP will help to form a sub group of the prosperous communities Local Strategic
Partnership (LSP) Committee — allowing a wide range of partners input and
programmes to be linked (with an emphasis on the integrating with Health Care)

The Partnership will monitor its progress in achieving its aims using revised tools,
suggested in this document

The Partnership will employ innovative funding and delivery mechanisms in association
with the Homes and Communities Agency and other stakeholders.

The schools' programme will be maintained as an integral element of the strategic
framework. It provides an opportunity to demonstrate the collective commitment to
improving the area, supports cultural change and dovetails with SMBC's determination
to provide integrated services and locality management. The Partnership will continue
to see the provision of one school per year as a major priority within the business plan.

The Partnership will continue to ensure that the local population benefit from the
regeneration investment through integrated training programmes and employment
opportunities.
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Section 3 Economic Outlook and Current Market Conditions

It is clear that in part this review process and its aims have been precipitated by the
extraordinary market conditions that are currently being faced. It is therefore appropriate to
briefly outline what these mean in relation to the North Solihull Partnership and how the
Partnership will move forward. The recent statements from the Governor of the Bank of
England have confirmed the onset of a full recession. The volatility of the market, currency
movements and a continued flow of economic outturn figures makes it difficult to ensure any
market commentary is still relevant for more than a very short time period.

However, certain aspects of the property market are becoming clear:

Commercial property transaction levels reported in the Financial Times have fallen to
£4.3bn in Quarter 3 as compared with £16.4bn in Q3, 2007,

The Investment Property Data Bank (IPD) UK Monthly Property Index for September
showed the annualised All Property Total Return on a rolling 12 months basis was -
18.1%, with the rate still declining at -2.4% for the month.

The most active bank lenders for property have been hit hardest, from Lehman
Brothers and Kaupthing’s failure, to massive government support for HBOS, RBS and
Hypo Real Estate.

Banks are calling in loans to recapitalise their balance sheets and this activity will
intensify, particularly in January and February 2009 as companies with 31%' December
Year Ends reveal their negative revaluation balances. Some commentators suggest
that any borrowers exposed to 70% or more Loan to Value ratios are at high risk of
default.

Tenant covenants are under great stress, especially those with high gearing and short
term debt. Tenants are also searching for ways of reducing their overheads and
improving their cashflow, so rental growth expectations have turned negative.

Outlook for Commercial Property

Commentators continue to see little relief from the poor market conditions for at least the next
two years. Derivative values reported in Property Week suggest that swap prices imply
returns of -12% in 2009, +3.25% in 2010 and + 7.25% in 2011. Values have fallen 27% from
the August 2007 peak and these derivative values suggest that there is a further 20% fall in
prospect. Morgan Stanley are reported to have forecast that with the lack of new debt,
institutional commercial property values could fall by as much as 23% from today’s values
and secondary property values by as much as 29% over the next year or so.
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The Residential Market

The fall in prices is difficult to assess on very low transaction levels, which are currently
running at about 30% of their long term average. The price correction from last year’'s peak is
around 15% and the forecast consensus is for a peak to trough fall of around 30%. The
decline is expected to continue for 2009 and the first half of 2010, with a no growth period
running through 2011. Some commentators suggest that it will take at least 7 years before
prices approach those seen at the peak and a significant increase in demand for social
housing but a reduction in those leaving the tenure, therefore lower churn and reduced
opportunities to provide housing for those in substantial need.

An overwhelming proportion of Regeneration Partnerships and Joint Ventures (JV’s) across
the UK have been adversely affected by the worsening economic situation and the
extraordinary turmoil in the world’s financial markets.

North Solihull

The NSP along with all other Partnerships and JV’s within the UK are directly affected by their
own individual performances in delivering the regeneration benefits that all partners wish to
see. In the case of the NSP and most other cases it is preferable to establish the key
infrastructure elements required for comprehensive regeneration and therefore be in a leading
position to benefit from the eventual return of favourable market conditions.

Falling asset values and lower cash flows are and will continue to put pressure on the NSP
over the next year and put more reliance on public sector assistance in the short term and
intermediate term. The exposure over the next 18 months could increase if conditions do not
improve and banks refuse to negotiate. Cash reserves should continue to be managed with
this exposure in mind.

With the Housing and Communities Agency (HCA) commencing operations in December 08
an opportunity exists to maintain the momentum of the programme. Statements from the HCA
to date suggest that they are looking for new financial models, a concentration on
intermediate rented housing which will enable a ‘Rent to Buy’ model, ensuring house building
can be maintained and a priority to support existing regeneration programmes that are ‘oven
ready’ and delivering. NSP fits this mould exactly.
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Section 4 - Strategic Framework Review

This section includes a:
o Brief introduction to the Strategic Framework

« Reiteration of the “Vision’ and ‘Regeneration Principals’ to understand and confirm their
continued relevance

« Scrutiny of the Strategic Framework and its constituent parts which will include:
o Extracts From Strategic Framework Key Themes.
« Headline objectives/ Achievements thus far.
« Key Review Points.
e Response/ Actions to each Review Point: Translating lessons into actions to
take the project forward.

Introduction to the Strategic Framework

The Strategic Framework (SF) was developed and written in 2003 and eventually adopted as
Supplementary Planning Guidance. It relates to the North Solihull Regeneration Area and
provides a framework for the regeneration activities to be undertaken by the NSP.

The Strategic Framework sets out a strategy for restructuring the housing market and
strengthening existing communities within the area through improvements to schools,
community facilities, and healthcare, retail, leisure and employment services. It was prepared
in consultation with the local community and stakeholders and provides the policy context,
implementation and delivery strategies for the development proposals and change in the
area.

The Strategic Framework was developed within the context of regional and national planning
policy and conforms to Solihull’s Unitary Development Plan and the Local Development
Framework; the SF has subsequently been adopted as Supplementary Planning Guidance. It
is therefore a material consideration in the determination of all planning applications,
providing a clear framework for development control in the North Solihull Area.
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Reiteration of the Regeneration Principals and Vision with the Strategic
Framework

The Strategic Framework sets out all the key objectives and principles and overall Vision that
underpins the partnership and its areas of work.

Vision for North Solihull’
It is a vision which contributes to the urban renaissance agenda for North Solihull, the Sub
Region and the Region as a whole and which sees North Solihull as a place with:

Quality of life and choice.

An engaged and active population.

A place of first class connections.

A distinctive character defined by open space.

A number of key regeneration principles underpin the North Solihull Strategic
Framework

« To improve the quality of life in North Solihull through large scale, holistic regeneration
over the next 15 — 20 years.

« To deliver regeneration that the communities of North Solihull are involved in and
committed to.

« To create high quality neighbourhoods, each with a distinctive sense of place.

« To create healthy, safe communities where all have equality of access.

e Toincrease prosperity through improved education, training, employment and
transport.

« To deliver sustainable development in order that the quality of life of present and future
generations is protected and enhanced.

It is clear on reading the SF that its objectives, Vision and Regeneration Principals still remain
pertinent and relevant and should still form the focus of the work being carried out by the NSP
and still forms the basis on which the Partnership will seek to move forward.
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Scrutiny of the Strategic Framework and its Constituent Key Themes

In this section, in order to better understand the achievements to date and how the
Partnership can best continue to move forward it is prudent to review the major themes as
they are addressed in the Strategic Framework. Not all the elements can be dealt with in
exactly the same way, but each seeks to identify key extracts from the SF, address
achievements and the context of the current position, highlight lessons learnt and how all of
this information translates into actions to take forward.

Context

New policy documents from local, to regional and national have been issued since the
Strategic Framework was produced. Updated policies and amended policies have been
reviewed to ensure any impact on the NSP is understood.

Planning Context
I.  The revised Spatial Strategy will be formed around the use of clusters and a spatial
master planning process.

[I.  The revised Solihull MBC Local Development Framework will further inform the NSP
Strategic Framework once it is completed.

lll.  There are implications regarding the Secretary of States decision to refuse
development of land on green belt (this was demonstrated through the planning
application for extension of the Birmingham Business Park). Until the LDF is finalised-
this will mean some identified sites within North Solihull cannot be brought forward until
this time.

IV. Regional Spatial Strategy seeks to achieve urban renaissance in Major Urban Areas,
this is currently an approach incorporated into the SF.

Central Government Policy to take account of:
I.  The formation of the new Homes and Communities Agency (HCA), in place of English
Partnerships and the Housing Corporation.
[I.  Solihull has been designated a Growth Point by Government. The majority of growth
will be in North Solihull as a result of the regeneration programme.
lll.  Homes for the future: more affordable, more sustainable - Housing Green Paper
published in 2007.
IV.  Transforming Places; Changing Lives, A Framework for Regeneration, consulted on in
2008.
V. Communities in Control — published in 2008.
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Existing Conditions
(In addition to those identified in the Strategic Framework and Baseline Analysis
conducted in 2003)-

The existing conditions within North Solihull can be considered in light of the updated
IMD 2007.

It is important to note that the health inequalities between the most deprived and least
deprived wards in the borough continues to increase and halting this increase is a top
priority for the Solihull Care Trust and in turn a top priority for NSP.

Regeneration Context
(In addition to those identified in the Strategic Framework and Baseline Analysis
conducted in 2003)-

The NSP has been put forward to the Department of Communities & Local
Government (CLG) as a priority Partnership in the West Midlands by Advantage West
Midlands (AWM) and the HCA.

The new Homes and Communities Agency, and the two component parts, English
Partnerships, and the Housing Corporation have expressed a commitment to investing
in existing initiatives.

Neighbourhood Plans

Strategic Framework ‘Key Theme’ Extracts

‘The North Solihull Strategic Framework sets the overall strategy for the regeneration
of North Solihull. Within this context, a series of Neighbourhood Plans will be prepared,
to bring forward more detailed proposals and strategies for delivery. A total of 15
separate neighbourhoods have been identified and are indicated on the accompanying
plan. These neighbourhoods will provide the basis for preparation of the
Neighbourhood Plans in consultation with the local community’- pg 70

‘Neighbourhood Plans will be developed in accordance with the principles set out in the
Strategic Framework and will consider the interrelationships and linkages between
adjacent neighbourhoods’- pg 72

Achievements

To date three neighbourhood plans have been taken through design, consultation and
begun delivery. The neighbourhoods are:

North Arran Way
Craig Croft
Kingshurst and Babb’s Mill
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Key Review Point 1

The Neighbourhood Planning process focuses on detailed design within specific
neighbourhoods. Whilst this has been a useful tool to capture views and opinions at
consultation, it can cause sites to be considered on a standalone basis. The plans struggle to
demonstrate if important linkages and connections are being fully realised.

Key Review Point 2

Not all areas within a neighbourhood plan have resulted in intervention sites being brought
forward, this has meant abortive costs, which does not demonstrate Best Value, and has
increased the overall cost of site assembly.

Points 1 & 2 —Response/Action

Understanding the constraints of the current Neighbourhood Planning arrangements has
enabled the Partnership to refine and revise its overall spatial strategy and ensure the
process for delivering this strategy performs well at all the key stages. This has culminated in
a move towards a more integrated system that allows high level strategic vision to flow more
easily through the detailed design and delivery process.

The Revised Spatial Strategy and Investment Approach for North Solihuli
Introduction

The first iteration of the North Solihull Strategic Framework built on the area’s strengths and
various initiatives to bring about sustainable, positive regeneration and change. It set out
strategic direction and identified areas of change, which were then translated into local action
through Neighbourhood Plans in order to bring forward sites and detailed proposals for
development. Whilst the Vision and Objectives of the SF remain pertinent and relevant, many
lessons have been learnt from the initial neighbourhood plans and early development sites.

The review process has identified a need for neighbourhood planning to adapt and change to
ensure sites are brought forward successfully and allow the approach to become more
integrated and holistic — this new approach uses opportunities for significant investment as
drivers for change and development.
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The process that supports the revised spatial strategy will continue to adhere to the following
key principles (as the neighbourhood plans did previously):
The process will:

o Be evidence based.

o Use clear and accountable processes.

« Provide extensive community engagement.
o Demonstrate its financial soundness.

« Be deliverable and efficient.

Strategic Investment Clusters

The revised Spatial Strategy for North Solihull focuses on grouping regeneration activity
around large-scale investments such as new schools and village centres. Understanding the
important interrelationships between different parts of North Solihull and bringing the key
regeneration elements, namely village centres, education & training, transport, housing and
open space, physically together in these clusters will deliver accessible, transformational
change, whose waves of cumulative benefits will ripple outwards.

Please refer to the attached Cluster Diagram at the end of this document to see an overall
plan for the Strategic Investment Clusters. The plan indicates broad areas within which
residential, mixed-use and non-residential development could take place and the key foci
within each area. Some of the existing neighbourhoods remain but this new approach aims to
create an urban structure based on key drivers for change including services, accessibility to
them and convenience shopping.

The focus for each cluster has started to be identified and includes Community Hubs (shops,
community facilities), Employment areas, Education & Training facilities, Healthcare facilities,
Strategic Transport routes and Open Space. Housing activity continues to underpin the
regeneration of North Solihull and although the level of change will vary from area to area,
housing development forms an integral part of the spatial clusters and supports the other non-
residential investments.
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There are nine Strategic Clusters:-

Lanchester

Significant investment has already been committed to this cluster: the new Lanchester School
has opened; Park Hall School has been redeveloped under the Building Schools for the
Future (BSF) programme and opened in October this year; NSP & SMBC plan to invest over
£800k in enhancing Lanchester Park and providing traffic calming to Lanchester Way; and
Bellway are working up a scheme for new dwellings. The area is located close to and has
direct access to the strategic highway as well as benefiting from a key bus route along
Auckland Drive. ltis in close proximity to the proposed new Village Centre in North Arran
Way. It also includes Bosworth Wood Primary School site.

North Arran Way (the existing Neighbourhood Plan area)

Regeneration activity has already started in this existing neighbourhood plan area: the new
Primary School is being constructed; implementation of the new Village Centre is being
progressed; and new housing developments are being constructed. Further housing
intervention sites are identified in the existing Neighbourhood Plan. As with the Lanchester
Cluster, North Arran Way is close to & accessible from the Strategic Highway network. Key
bus routes run along Auckland Drive, Arran Way & Windward Way with proposals to extend
services up and through the new Village Centre.

Woodlands

New educational establishments are located within this cluster - Forest Oak & Merstone
Special Schools; Woodlands Campus; and Smiths Wood Sports College. Bellway is currently
seeking planning permission for 34no. units on land between Windward Way & Chester Road
(Woodlands Highway) together with enhancement of adjacent open space. The cluster is well
connected to the strategic highway (Chester Road) and is serviced by key bus routes along
Auckland Drive & Chester Road. The St John the Baptist Catholic Primary school is located in
this area, and it is intended that this school will in the future, combine with St Anthony’s
Catholic School.

Kingshurst & Babbs Mill (the existing Neighbourhood Plan area)

This existing neighbourhood plan area has seen limited intervention to date, except for the
newly rebuilt Kingshurst Primary School. Bellway has also commenced construction of new
housing on the school’s residual land. A new village centre is proposed for this area together
with rebuilding of Yorkswood Primary School. St. Anthony’s RC Primary School is presently
located in this area. As with the preceding clusters this area benefits from public transport
provision with bus routes along Over Green Drive and Gilson Way.

Gateway North
The focus of this cluster is its location at the intersection of the Birmingham Road, the A452
Collector Road and local highways. It is also served by key bus routes.
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Gateway South

This is another key gateway at the intersection of the strategic and local highway networks. It
represents an opportunity to create prominent, high-quality development including a new
Village Centre, a new Primary School and generate funding to enhance the adjacent strategic
green space and river valley.

Bosworth Drive

Regeneration in this large cluster would be focussed on a new village centre, incorporating
the existing LIFT centre, a new primary school building to accommodate the proposed
combination of Hatchford and Bennetts Well schools. It benefits from being close to
Chelmsley Wood town centre, key bus routes and the primary road network.

Alcott (a) and Chelmsley Wood Town Centre (b)

a) The overall focus for the cluster is Chelmsley Wood town centre but it also includes the
new primary school on the St. Anne’s site, the planning application for which is currently
being determined. It also includes Alcott Hall Primary School site which it proposed to
combine with Coleshill Heath Primary School on a site yet to be determined. The cluster
includes key primary distributor roads — Chelmsley Road & Moorend Avenue, which
together with other key bus routes along Greenlands Road & Berwicks Lane results in
good accessibility. It also includes opportunities to enhance areas of strategic green space
and river corridor.

b) Chelmsley Wood Town Centre should be viewed in a slightly different context from the
other clusters. It is the key destination in North Solihull’s hierarchy of centres and has
benefited from work already undertaken by existing projects. The Town Centre Cluster will
seek to integrate those existing schemes with new opportunities to maximise investment
and help the centre improve its offer and become a more attractive destination. In addition
the cluster can provide high density development that complements its commercial and
community activities and supports its linkages to the sub regional public transport network.
Delivering these changes will require partnership working with a wide range of land
holding interests, service providers and the community.

Craig Croft (incorporating the existing Neighbourhood into a larger area).

Part of this large cluster incorporates Craig Croft neighbourhood, where significant investment
has already been committed: a new Village Centre is being progressed; a new site for Bishop
Wilson Primary School identified; Bellway and West Mercia housing developments have been
granted planning permission. Alterations to Chester Road are also being considered. Windy
Arbor Primary School, which is to be rebuilt, and Coleshill Heath Primary School, which is
proposed to combine with Alcott Hall Primary School, are located within the cluster. It also
benefits from close proximity to Birmingham Business Park, the strategic highway network
including M6 and M42 and acts as an important gateway to North Solihull.
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Strategic Investment Clusters Delivery Strategy

Specific regeneration proposals for each Cluster will be brought forward through a series of
Spatial Masterplans. These will identify the key areas of change within a cluster area,
including areas for demolition, new housing, street networks, new facilities and improved
open space. The Spatial Masterplans will also identify the type of buildings that will be built in
the area.

Each Spatial Masterplan will take around six months to develop, in consultation with the local
community and key stakeholders. Once a Spatial Masterplan is approved an Outline
Planning Application will be submitted, followed by Detailed Planning Applications for
individual schemes.

The strategic investment clusters concept produces early ideas about the delivery of
proposed developments and regeneration. It seeks to establish the strategic design and
development context for North Solihull, provide coherence to the long term delivery
programme and help ensure that future projects within the regeneration area come forward
from within a coherent planning, funding and partnership framework. This will;

. Reduce project development time.
. Increase the likelihood of attracting funding.
. Create the conditions for more holistic planning, regeneration and design solutions.

The next step in bringing the clusters forward will be through a ‘Spatial Masterplanning’
process, which develops these broad principles into three-dimensional proposals.

Spatial Masterplans

The Commission for Architecture & the Built Environment (CABE) describes a spatial
masterplan as:

... a sophisticated model which:

e Shows how streets, squares and open spaces of a neighbourhood are to be
connected.

Defines the height, bulk and massing of buildings.

Sets out suggested relationships between buildings and public spaces.
Determines the activities and uses which will take place in the area.

Identifies the movement patterns for people on foot, or by bicycle, car or public
transport, as well as looking at the needs of service and refuse vehicles.

o Sets out the basis for the provision of utilities and other infrastructural elements.
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« Relates the physical form of the site to social, economic and cultural contexts and
takes account of the needs of people living and working in the area.

« Shows ways in which new neighbourhoods can be integrated into existing
communities, and built and natural environments.

Masterplanning is a process that enables all those involved in the regeneration of North
Solihull the opportunity to think about its physical change on a large scale and provides the
means to address the issues that make places successful. It involves thorough urban design
analysis and characterisation of the area together with community and stakeholder
consultations early in the process.

At the end it produces three-dimensional diagrams/plans, explanatory images as well as
written documents, which illustrate proposals or aspirations for buildings, blocks of
development, public spaces, streets and landscape, but it does not go as far as designing
buildings. It also includes an outline business case for the proposals. The final document
would be subject to further consultation.

The Spatial Masterplan for a cluster will be used as the basis for submitting an outline
planning application. This will seek to obtain permission in principle for the masterplan
proposals, before preparing detailed plans for individual projects, which will be brought
forward in phases.

Conclusion

The new approach is intended to act as a catalyst to North Solihull’'s Regeneration. The
provision of a clear, considered masterplan developed by professionals and local people
together is intended to lead to the physical, social and economic revival of the cluster areas.

It will establish an integrated programme of work that delivers phases of high quality projects
which set the tone, context and regeneration ambitions for a cluster. It will also provide the
basis for bidding for public sector funding and securing private sector investment in the
various phases of work.
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Housing

Strategic Framework ‘Key Theme’ Extracts

e ‘The level of intervention and change will vary from neighbourhood to neighbourhood
depending on local conditions and the views, needs and aspirations of residents in that
particular neighbourhood’- pg 34

e ‘There is demand for more housing and for better quality accommodation. There is also
need for additional family accommodation’- pg 34

e ‘Overall the tenure balance will move from the current balance of 49% owner
occupation and 51% social rented housing to a higher proportion of owner occupation
and intermediate tenure’.- pg 34

e ‘There is an aim of no net loss of social rented sector housing as a direct result of the
regeneration project. To achieve this, the overall balance of new housing provision will
be at maximum ratios of 60% market housing, 30% social rented housing and 10%
intermediate tenure which will be kept under constant review as part of the North
Solihull Housing Strategy with a view to increasing the intermediate tenure as part of
the affordable totals if it is sustainable in rehousing terms’- pg 34

e ‘The following objectives will underpin interventions in the housing market in North
Solihull:

a. To create long term sustainability in the housing market by extending tenure
choice and accessibility.

b. To reflect and where necessary raise the aspirations of all stakeholders
particularly existing residents.

c. To replace unpopular/unsuccessful housing.

d. To meet the range of housing needs in the area.

e. To provide flexibility to address changing needs/aspirations of the population.

f. To generate funding for delivering wider regeneration objectives through private
housing development and to secure linkage between new development and
regeneration via planning obligations and/or other appropriate mechanisms for a
range of initiatives such as the improvement of existing housing stock and
economic development/social programmes.’- pg 35

« The level of intervention will vary between neighbourhoods to reflect neighbourhood
housing market conditions. Consideration will be given to the following factors in
determining the level of intervention: It will be essential to ensure that phasing of
housing development is consistent with agreed decanting and rehousing programmes.

« This will involve demolition of up to 25% of the overall stock in North Solihull, as well as
redevelopment and refurbishment.’- pg 36
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Achievements

e Two initial development sites — Chapelhouse and Lowbrook — were identified in the North
Solihull Strategic Framework. Other sites have been identified through the neighbourhood
planning process, with the first neighbourhood plans being developed for North Arran Way
and Craig Croft - approved by Cabinet in November 2005.

¢ The Neighbourhood Plan for Kingshurst and Babb’s Mill was subsequently approved in
September 2006. Phased programmes of rehousing, demolition and development have
been undertaken in the approved Neighbourhood Plan areas.

e To date 330 tenants and 68 home owners have been rehoused and 131 residential
properties have been demolished. Planning permission has been granted for 552
dwellings — 454 private and 98 social. 65% of these are houses and 35% are flats. 216
dwellings have been completed, with a further 239 being commenced.

¢ Additional sites have also been brought forward outside of the Neighbourhood Planning
process, including Woodlands Highway and Lanchester Park, where these have been
identified as offering the potential to add momentum and critical mass to the programme
and generate receipts that will fund other regeneration activity such as the primary schools
programme.

o Activity undertaken by the Partnership is complemented by the Decent Homes programme
being delivered by Solihull Community Housing (SCH). At the start of the programme just
under half the of the total stock in the Borough did not meet the Decent Homes standard,
with 66% of this stock being in North Solihull. To date, some 85% of the stock now meets
the Decent Homes standard and the programme will be completed by 2012.

Key Review Point 3

The overall approach to housing must take into account new factors including changes
in the market place, the revised Partnership approach to its Spatial Strategy and
Solihull’s status as a Growth Point in the region.

There is pressure on the demand for social housing in the immediate term, demand
which has intensified as the economic downturn has worsened. There is also a
predicted change in the demography of the population, to that of an older aging
population, who will have different housing needs; Extra Care housing has been
identified by the Solihull Care Trust as a priority.

The standards for sustainable housing stock are likely to change and become more
rigorous in their benchmarking standards.
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Point 3- Response/Action

The North Solihull approach to housing delivery and its key objectives have been
refreshed and the six key points are included (Point 5: Response li).These points will
form part of the revised Business Plan and reiterated NSP objectives. The key points
will also form the basis for any further revision of the North Solihull Housing
Framework.

The approach taken to housing delivery must make allowances for the immediate
requirements for social housing, but also ensure the longer term vision is appropriate
to match the aspirations of the Partnership and both local and national requirements.

. Housing Strategy Refreshed Objectives

1. Going forward focus will be on delivery of social and intermediate housing in the
first four neighbourhood plan areas.

2. Establish the scope for intervention in the Strategic Investment Clusters (SIC)at
a level which will realise current targets for growth and housing market
restructuring.

3. Bring forward proposals for intervention in the first 6 SIC based on 2 above, with

a particular focus on the level and speed of intervention and phasing required to

ensure a) affordability of home purchases b) ability to rehouse and ¢) market

conditions allow the profile of replacement/additional housing to be consistent
with the targets of the regeneration programme (inc. tenure, density, type,
value).

1:1 to replacement of social housing remains a commitment of the NSP.

Develop a strategy for multi-storey blocks.

Develop proposals for the management and maintenance of regenerated areas.

2

Il. There will be an emphasis on new and innovative forms of funding for
intermediate rented housing in association with the Homes & Communities
Agency (HCA).

[l The NSP will work more inclusively with Solihull Community Housing to ensure
a complete and full picture of the local housing market and housing
requirements is understood for both the current market and the expected future
market.

Key Review Point 4

The sale of land for residential housing is crucial to the financial underpinning and
delivery of various elements of the business plan. The Partnership has learnt that
heavy reliance upon the private housing market and associated land values to fund its
activities alone poses an increased risk in the changing economic climate.
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Poi
l.

nt 4- Response/Action

It is imperative in changing economic circumstances to remain as flexible as
possible in provision of housing tenures to address both need and support the
business plan. As of February 2008, the level of private sector housing stood at
54%, with demand for social housing increasing — There has been a corresponding
fall in demand (and in prices) for private housing. As a result, the Partnership has
focused on bringing forward social housing and has reached an agreement with the
Housing Corporation to provide 357 social units between 2008 and 2011, for which
Social Housing Grant will be available. North Solihull currently has the highest level
of Housing Corporation support in the country due to its ability to deliver.

The continued reduction in land values will mean site sales will decrease in the
coming financial year, and feasibility and project development work will increase in
order to prepare the sites for sale at a time when they will achieve a higher and
more acceptable financial return, and have the ability to support the NSP
programme.

This approach will be clearly reflected in the funding strategy drawn up by the NSP,
which will form part of the Business Plan and be presented to HACA.

Key Review Point 5

Further detailed data analysis has shown the split between privately owned dwellings
and those in social ownership to be different than previously thought, further impacting
on the NSP business plan and the value attached to the neighbourhood planning

pro

cess due to the cost of site assembly.

Point 5- Response/Action
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The clarification of housing data is key in ensuring that Business Plan can be
carried out and the SF objectives met. The updated housing data has been
scrutinised and has helped to set out the revised Strategic Housing Approach- key
6 points.

The cost of delivering intervention sites must be understood and appreciated prior
to commitment of delivery to ensure the business plan is fully supported and robust.

The process for bringing forward sites, currently Neighbourhood Plans has been
adapted to make sure work can be focused upon areas where intervention can be
achieved and that the process provides best value. This is covered in more detail
under the Neighbourhood Planning heading.
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Education & Training

Strategic Framework ‘Key Theme’ Extracts

o ‘The Strategic Framework seeks to improve the performance of both primary and
secondary schools in the regeneration project area. This will be promoted through
continued development and support for the Excellence in Cities, Excellence in the
Community and Out of School Hour Learning programmes and the Extended Schools
initiative.’ - pg 51

e ‘The Extended Schools initiative offers a number of community services and after
school care. A full service includes education, health and social care support, lifelong
learning, parental study and support, sports and arts facilities and ICT training’.- 51

e ‘Provide an integrated approach to education, employment and community facility
provision to remove barriers to improved prosperity —'pg 53

e ‘Supporting and reproviding space where necessary through the proposed physical
improvements to schools to provide wider services to the community’- pg 53

e ‘Providing personalised learning supported by high quality recreational and sporting
facilities.’- pg 53

e ‘Improvements to the quality of playing field provision will be sought- pg 53
o ‘Work with local employers to get local people into jobs.” — pg 53

e ‘Implement the commitment through the regeneration process to improve the physical
quality of all primary schools within the regeneration area through redevelopment or
refurbishment-‘ pg 53

Achievements

e The NSP schools programme has successfully so far organised the funding, design
and development of two schools in North Solihull. The schools programme forms an
integral part to the work of the Partnership because of the importance of schools in the
community, the impact of the delivery work within the development area and the need
for them to act as key drivers for further social resources and site delivery.

¢ A cornerstone of the regeneration programme has been the focus on sustainable
educational improvements throughout the area using resources generated through the
Partnership together with funding from the Council, the Department for Children,
Schools & Families and the schools themselves.
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¢ In April 2006 Cabinet approved the North Solihull Regeneration Primary School
Framework. This document sets out the need for ten primary schools located within the
regeneration area, and the need to identify three additional sites which could be
brought forward in the event that further schools are required in the longer term to
respond to higher levels of growth in the pupil population.

Progress to date is as follows:-

Kingshurst. The new school opened in January 2008 and is now being used by pupils.
It offers high quality, extended facilities in the heart of the local community — a model
that is being replicated for the other schools.

Kingfisher. Work started on site in early 2008, and is currently ongoing and due to
complete in February 2009. A proposal has subsequently been made to bring together
the pupils of Kingfisher and Bosworth Wood primary schools in the new school
building. The school is an extended school and includes community facilities.

St Anne’s. The closure of St Patrick’s school was approved by Cabinet in January
2008 and from September 2008, pupils have been accommodated at the existing St
Anne’s site. The school is scheduled for completion in April 2010.

Bishop Wilson. Bishop Wilson CE Primary School is the next school to be rebuilt and
is at an early stage in the design process.

Within the SF, the next two school combinations are Coleshill Heath and Alcott Hall,
and Bennett’'s Well and Hatchford. Public consultation on these combinations was
undertaken in October 2008.

e Training: The Socio-Economic programme has also supported the North Solihull
Construction programme. Enhancing the successful Pathways to Employment scheme
led by SCH and Solihull College, funding has enabled a dedicated member of staff to
be recruited by SCH to work with partners, employers and other stakeholders to
coordinate construction related initiatives across the Borough. In 2007/08, 108 people
were trained through Pathways to Employment, with 21 entering employment; and 20
undertook placements on its Intermediate Labour Market programme, with 10 entering
employment. (Please also see Employment heading)
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Key Review Point 6

The Partnership has learned many technical lessons in the delivery of schools which
have been dealt with as part of the schools review process. It is therefore important in
this section to comment on the wider strategic importance that schools programme
holds within the SF and the work of the NSP.

The Schools act as key drivers for enabling the delivery of further social infrastructure
and provision of statutory services and in their ability to create fundamental change in
an environment.

Point 6-Response/Action

The Partnership understand that the creation of new education facilities is about far
more than the construction of new buildings, while well built, well designed places can
positively affect the mood of the community; the purpose of placing schools,
particularly primary schools, at the heart of what we do is to help change the long term
culture of the place. There are three elements to this work:

¢ The buildings, which should inspire pride and ownership for the community
surrounding the school, and which should be designed to allow safe and open
access for all members of the community to 'work, learn and play ' there.

e School Improvement - we need to make sure that the outcomes for children in
the schools are as good as possible, that the teaching is excellent and
aspirations are high. The Quality Division of the local authority will assist with
this.

e Every school built will continue to be an Extended School — This will allow
provision of a range of Council services to children, young people and their
families. This will help to fulfil the requirement for change across the way
children’s services are provided and fulfil the Council's stated priority to deliver a
locality based, integrated service to the community.

Key Review Point 7

The schools programme has proved to be integral to the overall NSP programme and
delivery. The schools programme is critical in facilitating the Partnership to deliver
other strategies, such as community facilities and SMBC integrated service provision.

24| Page



Regenerati

North Solihull

Point 7- Response/Action

The Partnership recognise the importance of the schools programme in providing
community facilities, fulfilling the extended schools agenda and ensuring that
SMBC can continue to review its Children and Educational Service provision and
is able to complete this process with the appropriate facilities in place. The schools
programmes are also integral in providing appropriate sites within the correct
phasing to provide the appropriate housing and commercial requirements, which
can in turn help to fund the building of schools. The schools are also a key part of
attracting further public funding into the Partnership at this time.

Through this fundamental understanding the Partnership will continue to place the
schools programme at the heart of its overall programme and strategy, allowing
further programmes to be phased to ensure that delivery of schools can be used
as a driver, and a central cog with which to attract further investment, both private
and public.

Key Review Point 8
In order to seek appropriate levels of funding to sustain the schools programme it
cannot be divorced from the overall NSP programme and strategies for funding.

Point 8- Response/Action

25|Page

The strategy for schools programme funding will continue to be reviewed and
opportunities maximised wherever possible. The Village Centres, Housing and
Schools programmes are all highly complementary to one another in their approach

and delivery. Through this joined up approach, the schools programme is fully

integrated into the wider programmes and strategies of the Partnership and SMBC.

This is a direct benefit and helps to de-risk investment, both public and private,

making it a more attractive proposition.

The Partnership will be able to highlight the integrated nature of the strategy with its

revised approach to neighbourhood planning and delivery of sites (Please refer to

the Neighbourhood Planning heading for further details).
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Countryside, Open Space, Green Belt & Natural Environment

Strategic Framework Key Theme Extracts
e The special quality of the natural environment in North Solihull and its surrounds will be
protected, enhanced and conserved. - Pg 43

e Compensation for any loss of open space through reprovision in a similar location and
of a high quality. — pg 43

e An Open Space Strategy will be prepared by the Council to inform future policy and
provision — pg 44

e Encourage recreation and sport throughout North Solihull’s public open space through
the provision of improved facilities and access. — pg 45

e Provide local play facilities in response to local needs. These should reflect young and
older children’s needs as well as more robust spaces for use by young adults for more
extreme recreational past times. This may include supporting and improving the skate
park and providing a quad and motor bike track. — pg 45

e Enhance play facilities particularly at the following locations which have a low play
value — pg 45

e Implementing the Parks Strategy to improve existing parks and open spaces and
create a network of quality local parks and squares which meet a range of recreational
and social needs — pg 47

e There will be no net loss of recreational open space and proposals will enhance and
improve the existing spaces. It may be necessary for the adjustment and
redesign/relocation of some existing open space with corresponding improvements in
quality and usability.- pg 45

Achievements

« The North Solihull Green Space Review develops a methodology for evaluating green
spaces, in terms of its quality and value, which was then used to establish a mid-2006
baseline score and value for each green space. This evaluation forms an important
baseline for all green space in North Solihull against which future changes and
improvements to the green space infrastructure of North Solihull can be assessed.
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« New green spaces are to be provided on five sites with a total area of 7.81ha and an
anticipated value of 4.93, although their achieved value can only be properly assessed
on completion.

« The two principal parks in the area — Meriden Park and Babb’s Mill — are a focus for
improvement, with the aim of securing Green Flag status for both parks (currently
included within one of the Borough’s Local Area Agreement Reward targets). The
Council and Regeneration partners, together with voluntary and community groups,
have developed the Parks for People project and submitted a bid for lottery funding to
improve Babb’s Mill, Meriden and Colebank Parks.

e A £300,000 improvement programme at Chapelhouse Road Recreation Ground was
completed in June 2008 after an extensive consultation process with local residents
and school children, resulting in the introduction of a multi-use games court, children's
play area, seating, cycle rests, defined tarmac paths and seven secure entry points
around the site. The parkland has been fenced off and special barriers installed at the
entrances to prevent vehicles driving onto it — a key concern raised by local people.
Other measures include improved lighting to help deter anti-social behaviour.

e An improvement scheme at Burtons Farm Park is underway, with new play equipment
due to be installed after having recently been agreed by the Council. A major
improvement scheme is also proposed for Lanchester Park and is to be brought
forward as part of a planning application including the proposed residential
development scheme.

Key Review Point 9

It is important to ensure the open space strategy is communicated in a way that
everyone understands and doesn’t exclude people from making comment by being too
technical in its presentation. It is also important that the community and stakeholders
understand the link between any developments on open space and any improvement
to open space sites.

Point 9- Response/Action

I.  The Partnership will draw greater links between sites undergoing improvement to
create enhanced open space and play areas and sites which are required for
development to fund such work. This will ensure that the benefit can be clearly
demonstrated to those in the community who have concerns about proposed
developments. The approach must also ensure that sites are not treated on a site
by site basis, but instead are able to be seen in the wider context and strategy. This
will form part of the programming strategy.
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II. As part of our revised spatial strategy the Partnership will look to bring forward key
open space improvements prior to development.
This approach is demonstrated through the revised Spatial Strategy and
Neighbourhood Planning Process (Please see the Neighbourhood Planning
heading for further clarification).

Community Hubs/ Community Facilities/Shops & Services

In the Strategic Framework areas for development are referred to as ‘Community Hubs’,
these are now called Village Centres and are envisaged to be focal points for community
facilities, shops and services. The Schools situated in the Village Centres are very much a
part of the centres and should not be viewed in isolation.

Strategic Framework ‘Key Theme’ Extracts-

o ‘It is proposed that a series of ‘Community Hubs’ would be developed in North Solihull,
building on existing community, education, retail, health and voluntary provision and
initiatives. It is envisaged that the Community Hubs will bring together a number of
community (possibly including Primary/Extended Schools), information and support
services, leisure and retail uses, as a cluster in the heart of neighbourhoods in
accessible locations as supported by the transport strategy.-‘ pg 54

e ‘Key components of the Community Hub may include children and youth services,
childcare, education and learning, library and ICT services, flexible space for use by
community and voluntary groups, space for worship and cultural activities, health
services and sports/gym space supported by retail and café /social space, leisure uses
and small business/incubator units.-‘ pg 55

e ‘The Hubs would be located in existing local centres or in other accessible locations. -
pg 55

Achievements

e The first two Village Centres to be developed are North Arran Way and Craig Croft
extensive upfront feasibility and design work has been done on both.

e The North Arran Way Village Centre will be situated in Smith’s Wood and was granted

outline planning permission in 2007. The new Village Centre is being developed in
separate phases, although work on each phase is able to run concurrently.
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e The first phase and a key driver for the Village Centre is the new Kingfisher Primary
School which has gone through the full planning process and construction started on
site in early 2008. The school building will incorporate a new two-form entry school and
the Smith's Wood Parish Council community facilities.

¢ Phase One comprises a mixed use project that will provide a parade style development
incorporating residential, retail and office floor space. Planning permission was granted
in March 2008, but redesign work has been commenced to incorporate extended office
space requirements to deliver SMBC services. It is anticipated that the proposed
commencement date of late summer 2009.

¢ Designs for Phase Two, (on the east side of the new high street) are now beginning to
be taken through the design process. This phase is envisaged to include health care
and enterprise and some commercial elements.

e A new high street access road with enhanced public realm and public art spaces will
be constructed between Kingfisher Drive in the north and Windward Way to the south
to provide access to the new facilities, shops and school. This element of infrastructure
received a £1.2million grant from AWM, which will help provide enhanced public realm.

¢ Craig Croft - The £40million Craig Croft scheme is expected to be the largest of the five
village centres. Craig Croft will contain the new Bishop Wilson primary school the
design of which has commenced. It will include improved and enhanced community
facilities.

e There will be a large health care centre, incorporating local GP practices, dental
practice, and the Care Trust Health Centre.

¢ There will be re-provided retail units alongside extended retail facilities, including a
large food store.

¢ |t will also include a bespoke business Enterprise Centre, which will be the main focus
for the receiving of European Regional Development Grant Funding (ERDF) for
infrastructure. The business plan for the centre is being worked on.

¢ A second round of consultation on Craig Croft Village Centre was undertaken at the
end of October 2008 and it is currently anticipated that a planning application will be
submitted in late 2008.

e AWM has provisionally approved £8.25m funding (through the East Birmingham North
Solihull Regeneration Zone) to contribute to the village centre development and work
on a Full Application to secure this funding is currently underway.
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Key Review Point 10

It is important to incorporate the Village Centres into as many wide ranging
programmes as possible as they will be required to deliver socio economic
programmes and external funding obligations, as well as being key to delivering the
best value to compliment the schools programme and any healthcare initiatives
undertaken.

Point 10- Response/Action

|.  The Village centres will form part of the NSP sub group, underneath the LSP
Prosperous Communities Group to ensure wider objectives are being met and key
areas of work given full consideration, joining the Village Centres with wider
agendas and policy initiatives.

II. As lead agent for delivery of the Village Centres, Inpartnership will continue to work
alongside SMBC Economic Development Team to ensure that the public funding
being sought is delivered in line with the programme.

lll.  The requirements for healthcare are being explored in detail with the Solihull Care

Trust, who have fed into the review process (For further understanding please see
Healthcare heading).

Healthcare
Strategic Framework ‘Key Theme’ Extracts
e ‘The principles for Healthcare focus on better delivery and improvements to the quality
of service provision’- pg 58

e ‘Support for a multi-disciplinary multi-agency approach to improving health’.- pg 59

o ‘Support for the new Primary Care Centre (the LIFT Project), Bosworth Medical Centre,
Crabtree Drive’- pg 59

o ‘The creation of clusters of modern health facilities to meet residents needs.
Investigations are underway to develop a North Solihull Health Cluster’.- pg 59

« ‘Encourage development of shared use of recreational facilities at schools. These
would be available to pupils and the wider community out of school hours’- pg 59
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Achievements

The North Solihull Strategic Framework identified one early focus as supporting the
new Primary Care Centre (the LIFT project) at Crabtree Drive.

Both the Partnership and Care Trust recognise the need for closer working and a more
coordinated approach and discussions on ensuring this takes place effectively are
underway.

The Partnership has worked with the Care Trust to begin to consolidate the Care
Trust’s Estates Strategy, to ensure it dovetails with Partnership activity.

The Partnership is working with the Care Trust to ensure the Partnership is fully briefed
and integrated into the policy objectives of the Care Trust, as set out in their Strategic
Plan 2009/10 to 2013/14.

North Solihull is a clear priority for the Care Trust and new health care facilities will be
a significant element of the new Centres. Work is underway to develop and detail the
new healthcare centres at North Arran Way and Craig Croft. These are being
developed alongside the Solihull Care Trust and local healthcare professionals.

Key Review Point 11

The Partnership must continue to work with the Care Trust to fully understand the
priorities and ensure that programmes are well coordinated helping to reduce the
health inequalities in the Borough. The Solihull Care Trust has issued a Strategic Plan
200910 till 2013/14, and this will form the basis of the North Solihull Partnerships
Health & Social Care objectives. The Solihull Care Trust strategic approach will include
commissioning a range of services which help people live longer, happier, and
independent lives, with an emphasis on closing the gap in health status and life
expectancy, inequalities which are most keenly felt in North Solihull. This strategy
includes a comprehensive strategy for commissioning extra care accommodation.

The Solihull Care Trust has identified a key initiative as establishing and
commissioning supported living and extra care services to accommodate, support and
care for Solihull residents and reduce the dependency for more intensive forms of
service provision. This will include developing strategic partnerships with housing
agencies to build additional high quality well designed extra care schemes as an
alternative to, and to reduce dependence on, registered care services. Extra care will
provide independent living accommodation for older people and people with learning
disabilities to be supported by personalised, self directed packages of care and
support.
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Point 11- Response/Action

I.  The Partnership will strengthen the links between the two organisations, both
through the policy and the estates sections of the organisations. The Care Trust
Strategic Policy has contributed to the NSP review and helped to set the objectives
of the NSP.

[I.  The Partnership will continue to interact with the Care Trust via the Village Centres
programme and the Local Strategic Partnership and SMBC.

lll.  The Partnership will work with Solihull Care Trust to deliver and build deliver ‘Extra
Care’ provision to ensure the healthcare & housing needs of the community are
met, this will allow the Care Trust to carry out its aim of personalised healthcare.

Transport & Movement

Strategic Framework ‘Key Theme’ Extracts
e ‘There is a need and opportunity to improve transport, movement and accessibility for
the residents of North Solihull’ - pg 39

e ‘The transport proposals focus on an integrated approach with land use and the
provision of new and improved routes to destinations both within and outside the area.
Proposals seek to reduce the need to travel, particularly by less sustainable modes.
Improvements to and ease of transfer between different modes of travel is also
sought- pg 39

o ‘Joint partnership working will be required between the Council, local operators and
management systems’- pg 39

o The creation of new and improved connections will provide a logical hierarchy of routes
to enable North Solihull, in conjunction with other measures, to function as a cohesive
whole with all areas served by easily accessible transport interchanges linked by
frequent bus services and safe and attractive pedestrian and cycle routes- pg 39

e ‘Encouraging employers and education providers to develop travel plans’ - Pg 40

« ‘Providing safe and secure cycle storage space at Chelmsley Wood Town Centre, in
the Community Hubs, at schools and colleges and places of work’.- pg 40

e ‘Encouraging and supporting walk to school / work initiatives’.- pg 40
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« ‘Facilitating ease of movement and transfer between modes and routes at key
destinations’.- pg 40

o ‘Actively encouraging the development of new bus routes between neighbourhoods
and the sub-region to destinations along desired lines.’- pg 40

o ‘Address the severance created by sections of the road network to create a better
balance between pedestrian and vehicular ease of movement and also between road
capacity/journey times and environmental quality without prejudicing their role as major
distributors of traffic’ - pg 41

Achievements

« The Partnership has forged strong links with Centro and Travel West Midlands, to
ensure that the Public Transport providers are well connected with the Partnership,
attending individual meetings, but also two Quality Audit Sessions for the Village
Centre Projects to ensure they are well integrated into to the Partnership process.

e The Partnership has produced the multiple Transport Assessments across its
development sites and all new Schools are required to produce Travel Plans.

« Parking provision standards are always within the parameters set by SMBC Highways
and cycle storage is included within Village Centre designs.

« A new Strategic Junction for Craig Croft which will provide enhanced accessibility and
permeability is being taken through detail design alongside SMBC Highways and the
Highways Authority.

Key Review Point 12

Decisions regarding the movement of traffic impact greatly on people’s lives in the
community and key stakeholders. The strategic importance of links and routes must
not be lost through isolation of individual sites.

Point 12 -Response/Action

I.  The Partnership will continue to work with the community and wider stakeholders to
ensure expectations are met, but that all work carried out is in consultation with and
respectful of those it directly affects.

II.  The Partnership will adapt its delivery process to ensure that the wider strategic
importance of transport routes and movement throughout North Solihull always
remains at the centre of individual site development (Please see Neighbourhood
Planning heading).
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Employment

Strategic Framework ‘Key Theme’ Extracts
‘The objective is to provide new employment sites where appropriate through the
recycling of urban land. Existing employment sites and allocations will be protected'’.-

pg 48

‘A range of higher quality business space will be provided through land use allocations
and the development of the Community Hubs’ — 49

‘Provide an integrated approach with education and community strategies to pool
resources, provide for identified needs and gaps in skills provision and improve the
quality of space available.’- pg 49

‘Improve access to jobs physically and through matching residents with jobs
available’.- pg 49

‘Partnerships / relationships should be fostered between educational establishments
and major employers to match skills with jobs and provide stepping stones into work’-

pg 50

‘Encourage local businesses and health and education services to advertise job
opportunities locally’- pg 50

Achievements

Promoting and supporting enterprise is a priority, and support has been provided by
the Partnership’s Socio-Economic Workstream to the Council’s Business Investment
Team to develop and deliver an Enterprise Growth programme in North Solihull. A
pilot programme providing enterprise support was delivered in the second half of
2007/08, and has been enhanced for 2008/09. It is intended that, as well as
supporting would-be entrepreneurs and fledgling businesses, activity focussed at
young enterprise, creative industries and social enterprise will also be brought forward.

North Arran Way will have new commercial space, and it is anticipated that a high
proportion of the existing traders in Smiths Wood Shopping Centre will relocate to the
new centre.

In addition Partnership resources have also been made available for a Business Start
up, Rental and Small grant programme being piloted in 2008/09. This scheme
provides for up to 11 existing traders in North Arran Way to receive grant support to
enable them to relocate into the new Village Centre and up to 10 businesses to benefit
from a start-up grant.
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o Working with the Partnership, the Business Investment team has developed the
Tender for Success programme to help local businesses compete more effectively for
contracts available through the regeneration programme. As a result, 9 local
businesses have successfully won work from Bellway and HBG Limited (a main
contractor).

e« There has been positive growth since 2004, with the number of businesses in the
wards of Chelmsley Wood, Kingshurst & Fordbridge and Smith’s Wood increasing to
455 from 401 — an 13.5% increase. Job numbers have also increased, from 5109 in
2004 to 5253 in 2006 — an increase of 2.8%.

o The Partnership has also provided support for the Council’'s Employability team,
enabling it to develop its role in coordinating and influencing access to employment
and skills provision in the area, working with Access to Employment Group partners,
and steering local implementation and delivery of the City Strategy Pathfinder.

« The Pathways Programme has successfully placed trainees in employment positions
(Please see Education & Training heading).

Key Review Point 13

Increased joined up working between the Socio Economic Programmes of Solihull will
support the physical development work; the two working hand in hand will draw in
greater funding and ensure the funding is directed in a focused and concentrated way.

Point 13- Response/Action

I. The ERDF grant funding package is being managed and overseen by SMBC, with
direct and vital input by the lead agents for the Village Centres development. The
close working nature of the two partners will ensure that the grant funding
application is submitted for final approval (outline approval has already been
granted in 2008) in a timely fashion and the two component programmes come
together. Part of the funding application is focused on delivery of an innovation
centre in Craig Croft which will support new and growing business and support new
employment opportunities.

II.  Further work will be carried out to try and develop areas of work which help support
employment opportunities in North Solihull, such as the improvement and
refurbishment of the business parks in the borough.

lll.  There must be strong links established between the LSP and the Partnership.
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Community Initiatives - Sport, Leisure & Culture /Public Realm and Public
Art/ Community Safety

These areas of work are cross cutting and feature across previous. However there are further
‘Community Initiatives’ that should be referenced to make clear all achievements to date.

Strategic Framework ‘Key Theme’ Extracts
e ‘Supporting current and future initiatives and agency approaches to improving
the quality and quantity of sport, physical activity and leisure facilities’- pg 59

o ‘Development of flexible community meeting space /indoor sports/ multi-function
space (suitable for dancing, indoor bowls, badminton, trampolining etc) with
associated outdoor provision, play areas for all ages, to allow the generations to
mix in the neighbourhood centres / Community Hubs’.- pg 59

« ‘Development of an expanded arts and cultural provision including new
performance space’- pg 59

o ‘Development of a co-ordinated and integrated public realm strategy based on
an agreed set of principles to help foster coherence, local identity and improved
appearance.’- pg 60

o ‘Requirement for design proposals for the public realm to be submitted with all
development proposals.’- pg 60

Achievements

« As well as undertaking community consultation in respect of planned developments,
the Partnership has also supported the development of Resident Implementation
Groups in North Arran Way, Craig Croft and Kingshurst and Babb’s Mill. These consist
of local residents who come together to have an input into decisions about the future of
their areas and act as a sounding board for ideas. They can also contribute
understanding and ownership of issues that need to be addressed as part of
implementing neighbourhood regeneration proposals.
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« The Partnership’s socio-economic programme has also supported a number of
community initiatives, with a particular focus on working with and engaging young
people (also helping to address local concerns about lack of facilities and activities for
teenagers and anti-social behaviour). These include additional capacity for the
‘Positive Futures’ programme which offers routes back to education, volunteering and

o employment for 10-19 year olds; and ‘North Solihull Fusion’ which uses sport to
engage and work with young people at risk of exclusion and offending.

« ltis also supporting a full-time staff post in Youth Services to ensure that young people
from North Solihull are meaningfully engaged in governance and decision making
processes associated with the regeneration programme (Active Involvement of
Children & Young People).

« Public Art features in schools programme and will also feature in the Village Centres.

« Enhanced Public Realm and Secure by Design- The Partnership have been granted
public funding from AWM for the NAW Village Centre to include enhanced public
realm, which has also been influenced by the CABE Design Champion to ensure its is
of the highest quality and ensures public safety and security in its design principals.

Key Review Point 14
All of these areas of Added Value are extremely important in there ability to delivery
change for the community that is not just able to be seen in the built environment.

Point 14- Response/Action
I.  The Partnership will continue to build into its programmes and delivery structures
and mechanisms for including arts, leisure and culture. As well as providing high

quality public realm and designs which ensure safe and secure environments are
delivered.

Monitoring & Review
The SF advocates the use of tools and measurements to ensure delivery and performance,

this is still an approach which is supported by NSP but the tools have been adapted to suit the
new information available, processes and structure of the Partnership.
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Section 5- Completion of the North Solihull Review Process

The Review process will be completed in order to have a revised spatial strategy & Business
Plan which will commence in April 2009. The following areas of work will be completed as the
next steps:

I. Consultation
« This document has been approved by the NSP Board and SMBC Cabinet for
Key Stakeholder Consultation.

« The Consultation period starts on Monday 19 January 2009 and ends on
Monday 16 February 2009

e A series of drop-in sessions are being held between 19 January 2009 and 6
February 2009.

« Comments on the Strategic Framework review and Cluster Approach can be
made to the North Solihull Partnership Project Office, Kingfisher School,
Kingfisher Drive, B36 0SZ

Il. Items Still under Review

« Governance
The precise governance arrangements of the NSP are also being reviewed to ensure
they are providing the most efficient and productive way of working. These
arrangements will be discussed in detail and issued for ratification alongside the NSP
business plan in April 2009.

« Programme
The programme will be informed by the requirements of the business plan and the
revised process of site delivery and the consultation outcomes. The programme will
form part of the final iteration of this document and confirmed in detail post
consultation.

e North Solihull Business Plan
The North Solihull Business Plan is under constant review and is already being re-
considered in light of the changes suggested in this document. The requirements of the
business plan have helped to inform the suggested revisions and it will continue to do
so as the process nears completion. The detailed business plan, for both the coming
financial 12 months and the duration of the NSP and will form a key part of this
document at its next iteration post consultation.

38| Page






Regenerati

North Solihull

Appendix 2 - Public Exhibitions

Date

Time

Venue

Monday 19" January

10:00am — 1:00pm

Chelmsley Wood Town Centre — Outside
Somerfield

Tuesday 20" January 10:00am — 3:00pm Chelms]ey Wood Town Centre — Outside
Somerfield
Tuesday 20" January 4:00pm — 8:00pm Bennetts Well School, Woodclose Road

Wednesday 21 January

9:30am — 1:00pm

Kingshurst Parade

Wednesday 21 January

2:00pm — 4:30pm

Old Butcher’s Shop, Craig Croft Shops

Thursday 22" January 9:30am — 1:00pm Chelmsley Wood Town Centre — Outside
Somerfield

Friday 23" January 9:00am — 1:00pm Chelmsley Wood Health Centre, Crabtree
Drive

Saturday 24" January 1:00pm — 4:30pm Old Butcher’s Shop, Craig Croft shops

Date Time Venue

Monday 26" January 2:00pm — 8:00pm | Arran Hall, Mull Croft

Tuesday 27" January 1:00pm — 4:00pm | Fordbridge Centre, Nine Acres Drive

Wednesday 28" January | 9:30am — 1:00pm | Chelmsley Wood Town Centre — Outside
Somerfield

Thursday 29" January 10:00am — 1:00pm | Arran Hall, Mull Croft

Friday 30" January

1:00pm — 4:00pm

Chelmsley Wood Town Centre — Outside
Somerfield

Date

Time

Venue

Monday 2" February

9:30am — 1:00pm

Auckland Hall, Sunbeam Close

Tuesday 3™ February

1:00pm — 4:00pm

Kingshurst Parade

Wednesday 4™ February

1:00pm — 4:30pm

Chelmsley Wood Town Centre — Outside
Somerfield

Thursday 5™ February

10:00am — 2:00pm

Chelmsley Wood Health Centre, Crabtree
Drive

Friday 6™ February

10:00am — 3:00pm

Chelmsley Wood Town Centre — Outside
Somerfield
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